



**JARDINES MAR MENOR I**  
**PREVISION DE TRABAJOS SEMANA N.º 16**

(Del 13/04/2026 al 18/04/2026)

<i>Zona</i>	<i>Trabajos</i>	
<b>Fase 1.2, 2.1</b>	Corte de seto	
<b>Planta de flor</b>	Abonado	
<b>Fase 2.2, 2.3, 3.1, 3.2</b>	Corte de césped	
<b>Fase 1.2</b>	Poda arbolado alineación	

–



**WORKS MAR MENOR I**  
**WORKS SCHEDULED FOR WEEK NO. 16**

(From 13/04/2026 to 18/04/2026)

<i>Area</i>	<i>Works</i>	
<b>Phase 1.2, 2.1</b>	Hedge trimming	
<b>Phase 1.1, 1.2, 2.1</b>	Fertilisation	
<b>Phase 2.2, 2.3, 3.1, 3.2</b>	Lawn mowing	
<b>Phase 1.2</b>	Alignment trees pruning	