



JARDINES MAR MENOR I
PREVISION DE TRABAJOS SEMANA N.º 25

(Del 11/06/2026 al 16/06/2026)

Zona	Trabajos	
Resort	Fumigación palmeras	
Fase 3.1	Nivelación gravas	
Fases 2.2, 2.3, 3.1, 3.2, Entrada, 15000m	Corte de césped	
Resort	Poda palmeras	

–



WORKS MAR MENOR I
WORKS SCHEDULED FOR WEEK NO. 25

(From 11/06/2026 to 16/06/2026)

Area	Works	
Resort	Palm tree spraying	
Phase 3.1	Polaris Strips levelling	
Phase 2.2, 2.3, 3.1, 3.2, Entrance, 15000m	Lawn mowing	
Resort	Palm trees pruning	