



**JARDINES MAR MENOR I**  
**PREVISION DE TRABAJOS SEMANA N.º 30**

(Del 20/07/2026 al 25/07/2026)

| Zona                                                      | Trabajos                         |  |
|-----------------------------------------------------------|----------------------------------|--|
| <b>C/Cedro y C/Jacaranda</b>                              | Desbroce de praderas de interior |  |
| <b>Fase 3.2</b>                                           | Poda arbolado alineación         |  |
| <b>Fase 2.2, 2.3, 3.1, 3.2, 1.1, Entrada y Trim Trail</b> | Corte de césped                  |  |



**WORKS MAR MENOR I**  
**WORKS SCHEDULED FOR WEEK NO. 30**

(From 20/07/2026 to 25/07/2026)

| Area                                                           | Works                        |  |
|----------------------------------------------------------------|------------------------------|--|
| <b>Cedro &amp; Jacaranda</b>                                   | Lawn mowing interior meadows |  |
| <b>Phase 3.2</b>                                               | Alignment tree pruning       |  |
| <b>Phase 2.2, 2.3, 3., 3.2, 1.1, Entrance &amp; Trim Trail</b> | Lawn mowing                  |  |