



JARDINES MAR MENOR I
PREVISION DE TRABAJOS SEMANA N.º 39

(Del 21/09/2026 al 26/09/2026)

<i>Zona</i>	<i>Trabajos</i>	
Camino trasero fase 2.2	Desbroce camino	
Entrada, 1.1, 1.2, 2.1, 2.2.2.3	Corte de césped	
Resort	Poda bouganvillas contenedores	



WORKS MAR MENOR I
WORKS SCHEDULED FOR WEEK NO. 39

(From 21/09/2026 to 26/09/2026)

<i>Area</i>	<i>Works</i>	
Rear track phase 2.2	Track strimming	
Entrance, 1.1, 1.2, ,2.1, 2.2, 2.3	Lawn mowing	
Across Resort	Bougainvillea trimming in bins	