

HEDGE SPRAYING SCHEDULE · DECEMBER 2026

MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	SUNDAY
	1 PHASE 2.3 Streets: Abedul / Roble	2 PHASE 2.3 Streets: Rble / Álamo	3 PHASE 2.3 Streets: Álamo / Encina	4 PHASE 3.1 Streets: Ceiba 2 - 32	5 REST DAY	6 REST DAY Spanish Constitution Day
7 PUBLIC HOLIDAY Constitution Day (substitute day)	8 PUBLIC HOLIDAY Immaculate Conception	9 PHASE 3.1 Streets: Ceiba 35 - Aromo 64	10 PHASE 3.1 Streets: Tuya / Cerezo	11 PHASE 3.1 Streets: Fresno / Nogal	12 REST DAY	13 REST DAY
14 PHASE 3.1 Streets: Nogal / Mango	15 PHASE 3.1 Streets: Mango / Aromo	16 PHASE 3.2 Streets: Chorisia Street	17 PHASE 3.2 Streets: Chorisia Street	18 PHASE 3.2 Streets: Pinotea / Chorisia	19 REST DAY	20 REST DAY
21 PHASE 3.2 Streets: Pinotea / Chorisia	22 PHASE 3.2 Streets: Paraiso / Pinotea	23 PHASE 3.2 Streets: Paraiso / Pinotea	24	25	26	27
28	29	30	31			