

HEDGE SPRAYING SCHEDULE · NOVEMBER 2026

MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	SUNDAY
						1 REST DAY All Saints' Day
2 PHASE 1.2 Streets: Fco. Sáez / Jacaranda	3 PHASE 1.2 Streets: Jacaranda / Laurel	4 PHASE 1.2 Streets: Jacaranda / Canelo	5 PHASE 1.2 Streets: Laurel area	6 PHASE 2.1 Streets: Taray 2 - 14	7 REST DAY	8 REST DAY
9 PHASE 2.1 Streets: Taray 2 - 14	10 PHASE 2.1 Streets: Eucalipto 2 - 64	11 PHASE 2.1 Streets: Eucalipto 2 - 64	12 PHASE 2.1 Streets: Taray / Granado	13 PHASE 2.1 Streets: Granado / Eucalipto	14 REST DAY	15 REST DAY
16 PHASE 2.1 Streets: Granado / Eucalipto	17 PHASE 2.2 Streets: Taray 18 a Castaño 10	18 PHASE 2.2 Streets: Castaño 12 a 84	19 PHASE 2.2 Streets: Castaño 12 a 84	20 PHASE 2.2 Streets: Granado / Eucalipto	21 REST DAY	22 REST DAY
23 PHASE 2.2 Streets: Alerce / Arce	24 PHASE 2.2 Streets: Arce / Avellano	25 PHASE 2.2 Streets: Brachichito / Casuarina	26 PHASE 2.3 Streets: Castaño 86 - 176	27 PHASE 2.3 Streets: Alcornoque 2 - 14	28 REST DAY	29 REST DAY
30 PHASE 2.3 Streets: Acacia / Abedul						