

HEDGE TRIMMING SCHEDULE · NOVEMBER 2026

MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	SUNDAY
						1 REST DAY All Saints' Day
2 PHASE 2.1 Streets: Taray / Granado	3 PHASE 2.1 Streets: Granado / Eucalipto	4 PHASE 2.1 Streets: Granado / Eucalipto	5 PHASE 2.2 Streets: Taray 18 a Castaño 10	6 PHASE 2.2 Streets: Castaño 12 a 84	7 REST DAY	8 REST DAY
9 PHASE 2.2 Streets: Castaño 12 a 84	10 PHASE 2.2 Streets: Granado / Eucalipto	11 PHASE 2.2 Streets: Alerce / Arce	12 PHASE 2.2 Streets: Arce / Avellano	13 PHASE 2.2 Streets: Brachichito / Casuarina	14 REST DAY	15 REST DAY
16 PHASE 2.3 Streets: Castaño 86 - 176	17 PHASE 2.3 Streets: Alcornoque 2 - 14	18 PHASE 2.3 Streets: Acacia / Abedul	19 PHASE 2.3 Streets: Abedul / Roble	20 PHASE 2.3 Streets: Rble / Álamo	21 REST DAY	22 REST DAY
23 PHASE 2.3 Streets: Álamo / Encina	24 PHASE 3.1 Streets: Ceiba 2 - 32	25 PHASE 3.1 Streets: Ceiba 35 - Aromo 64	26 PHASE 3.1 Streets: Tuya / Cerezo	27 PHASE 3.1 Streets: Fresno / Nogal	28 REST DAY	29 REST DAY
30 PHASE 3.1 Streets: Nogal / Mango						